


ID	Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names	Notes	I '15				A
									05	12	19	26	
1	CSE Academic Project	258 days	Sat 14-07-18	Thu 04-07-19		17%							
2	Phase 1: 7th Semester Activities	121 days	Sat 14-07-18	Tue 25-12-18		30%							
3 ✓	Project Startup	67 days	Sat 14-07-18	Sun 14-10-18		100%							
4 ✓	Team Building	7 days	Sat 14-07-18	Tue 24-07-18		100%							
5 ✓	Brainstorm on Project Topic	7 days	Mon 23-07-18	Tue 31-07-18	4	100%							
6 ✓	Project agreed with Guide	1 day	Wed 01-08-18	Wed 01-08-18	5	100%							
7 ✓	Related Study & Documentation	15 days	Mon 23-07-18	Fri 10-08-18	4	100%							
8 ✓	Deliver Project Synopsis for Guide's review	0 days	Sun 12-08-18	Sun 12-08-18	7	100%							
9 ✓	Close review feedbacks	5 days	Mon 01-10-18	Fri 05-10-18	8	100%							
10 ✓	Project Synopsis Finalized	7 days	Sat 06-10-18	Sun 14-10-18	9	100%							
11 ✓	Requirement Analysis	11 days	Mon 15-10-18	Sat 27-10-18	3	100%							
12 ✓	Gather Requirements	2 days	Mon 15-10-18	Tue 16-10-18		100%							
13 ✓	Prepare Draft Requirement Matrix	0 days	Tue 16-10-18	Tue 16-10-18	12	100%							
14 ✓	Elaborate Rqmt & Document	4 days	Wed 17-10-18	Mon 22-10-18	13	100%							
15 ✓	Customer	1 day	Mon 22-10-18	Mon 22-10-18		100%							
16 ✓	Admin	1 day	Wed 17-10-18	Wed 17-10-18		100%							
17 ✓	Coordinator	1 day	Wed 17-10-18	Wed 17-10-18		100%							
18 ✓	Update Requirement Matrix	1 day	Tue 23-10-18	Tue 23-10-18	14	100%							
19 ✓	Requirement Matrix Finalized	4 days	Wed 24-10-18	Sat 27-10-18	18	100%							
20	Design	34 days	Thu 18-10-18	Fri 30-11-18		0%							
37	Phase 1 Closure	17 days	Mon 03-12-18	Tue 25-12-18	20	0%							
43 📚	Semester Gap	32 days	Wed 26-12-18	Thu 07-02-19	2	0%							Some of the dates ar
44	Phase 2: 8th Semester Activities	105 days	Fri 08-02-19	Thu 04-07-19	43	0%							
45	Coding & Unit Testing	80 days	Fri 08-02-19	Thu 30-05-19		0%							
47	System Integration Testing	10 days	Fri 31-05-19	Thu 13-06-19	45	0%							
49	Project Closure	15 days	Fri 14-06-19	Thu 04-07-19	47	0%							




Aug '15			Sep '15			Oct '15			Nov '15			Dec '15			Jan '16			Feb '16			Mar '16			Apr '16			May '16														
02	09	16	23	30	06	13	20	27	04	11	18	25	01	08	15	22	29	06	13	20	27	03	10	17	24	31	07	14	21	28	06	13	20	27	03	10	17	24	01	08	15



Project: CSE Project Date: Mon 29-10-18	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	

	Jun '16		Jul '16		Aug '16		Sep '16		Oct '16		Nov '16		Dec '16		Jan '17		Feb '17		Mar '1																							
	22	29	05	12	19	26	03	10	17	24	31	07	14	21	28	04	11	18	25	02	09	16	23	30	06	13	20	27	04	11	18	25	01	08	15	22	29	05	12	19	26	05



Project: CSE Project Date: Mon 29-10-18	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	

r '17				Apr '17				May '17				Jun '17				Jul '17				Aug '17				Sep '17				Oct '17				Nov '17				Dec '17					
05	12	19	26	02	09	16	23	30	07	14	21	28	04	11	18	25	02	09	16	23	30	06	13	20	27	03	10	17	24	01	08	15	22	29	05	12	19	26	03	10	17

Project: CSE Project
Date: Mon 29-10-18

Task



Rolled Up Task



External Tasks



Progress



Rolled Up Milestone ◇

Project Summary



Milestone




Rolled



Group By





Project: CSE Project Date: Mon 29-10-18	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	

